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bluetooth Audio Mixer
Advisor: Josh Bertram
Client: Jay Becker
Clayton Hawken: Team Leader
Debbie Baeder: Team Communication Leader
Chad Stobbie: Team Concept Holder
Brian West: Team Webmaster
Monthly Summary 
[bookmark: _GoBack]Thanksgiving break marked an essential time for ordering parts, and fabricating the circuit board. Soon after, we built the final poster layout by separating the overall system design down into Circuit Design, Embedded Systems Design, and Enclosure Design. Fabrication took place soon after Thanksgiving break to give a window for testing and troubleshooting before the presentation. The second prototype is expected to give out client ease of use, and simplistic controls. 
Enclosure Update
Fabrication at the College of Design was a success; the LCD now has screws to hold it up, and the mechanical components are much more fitted to the enclosure. The circuitry is now housed within a small, lightweight, and user-friendly box. 
There is also a short light strip secured to the inner perimeter, and adds the optional illumination the top face of the enclosure.
Embedded Systems Update
The Raspberry Pi now allows for safe shutdown and Bluetooth connectivity.
Remote control by a mobile platform or website has been discontinued.
The LCD screen now reads “DEC1503 Audio Mixer”.
Pending Issues
Implementation of the remote control, or emittance of remote control
Final testing documentation and presentation
Plans for the next few weeks.
Brian: Finalize website and comment code.
Debbie: Draft testing documentation and help with fabrication.
Clay: Draft slides for presentation.
Chad: Completed the Printed Circuit Board layout. Help with fabrication.
Individual Contributions
Clay: Verification of poster content and design, and facilitation of final presentation outline.          Identified necessary components for Bill of Materials.
Debbie: Fabricated enclosure, backlighting integration, and facilitation of the poster.
Brian: Developed proper programming for the Raspberry Pi auto-boot scripts.
Chad: Back-up power circuit completed. Helped with the Bills of Materials. 
monthly hours for the project: 61
	Name
	Hours

	Clay Hawken
	16

	Debbie Baeder
	15

	Brian West
	13

	Chad Stobbie
	17




total hours for the project: 419
	Name
	Hours

	Clay Hawken
	100

	Debbie Baeder
	106	

	Brian West
	103

	Chad Stobbie
	110



